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Instructions:
1. Write main answer sheet no. in your block report under main supplementary.

2. Read instructions carefully before starting.
3. All construction lines must be clearly visible for drawing based answers.
4. Use proper intensity of lines in drawings. Neatness of drawing and lettering is important.
5. Assume suitable data where necessary.
6. Data given and assumed, in questions must be mentioned in the answers.
Q-1 Answer the Following: (MCQ/Short Question/Fill in the Blanks) [10], CO BTL
() When the first activity is still running and second activity starts, this is called 3 4
in PERT chart.
a)Critical path b)lead c)milestone d) float
(ii) method is used to complete project on time by focusing on key tasks. 4 2
a) gantt b)Addison c)CPM d) PERT
(iii) CPM method has model. 3 5
a)cost b)time c)probabilistic d)deterministic
(iv) The Indian Contract Act was formed in ; 3 1
a)1972 b)1992 c)1980 d)1990
(2] In cost plus fee contracts contractors risk is 3 3
a)high b)minimum c)low d)very high
(vi) A bonus or penalty clause may be included in contract. 3 5
a)turnkey b)lump sum c)cost plus fee d)measurement
(vii) of the estimated cost of work is the earnest money deposit (EDM). 2 2
a) 3%-5% b)1%-2% €)6%-7% d)10%-12%
(viii) Limitation of Gantt chart is : 2 4
a)cost : b)time c)activity d)bar
(ix) How device Gantt chart. 2 6
a)Henry Gantt b)Addison c)newton d)Shakespeare
(x) does not form a part of tender document. 3 4
a)Layout plan b)quantities c)material d)labor rate
Q-2 Explain BOQ. fo5] « 1 3
OR
Q-2 Define site, project, and project management. 0511 2
Q-3 Modes of inviting tender in short. [10] 2 3
OR
Q-3 Explain DBB, BOT and BOOT in short. [10] 3 2
Q-4 Explain various methods of bidding in detail. [AS]E= 2
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